SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 19-Nov-14
Time 5:52PM

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 091 Const Calendar Day: 304 D.ate: 09-Ju|-2010. Frid'ay 04_;;:%%2":;13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  03:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 14-Jul-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60

Precipitation 0.00"
Working Day If no, explain:

Condition Overcast in the AM and partly overcast in the PM

Diary: Dispute
Work description.
- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and =
strand placement.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons
SCHWAGER DAVIS INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker FOR Erin Jones 0.00 0.00 0.00 0.00 []
Ironworker INM Bounthaby Singharath 0.00 0.00 0.00 0.00 D
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []
Ironworker APP Samnang San 000 0.00 000 0.0 ]
Di ary: Dispute
Work description. 034 X-W2C-BCT.034 —~
- Stressed continuity tendons W2A (remaining 9 strands) and W3A using the monostrand ram 6-8-0014
with gauge A.
- Pushed strand from pack number 8712 into W20B to W22B.
- Continued cutting the live + dead end strand tails for the WA continuity tendons thus far.
- Began installing live + dead end anchorheads and wedges for the WB continuity tendons placed thus far.
The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:
Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment
- Refer to other Caltrans inspectors diaries for ABF and subcontractors operations and equipment at the
W2 cap beam.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Bruce, Matt

Diary #: 091  Date: 09-Jul-2010  Friday

|| sELich- PROJECTS

N 5

ABF offloading packs of the main cable system from a ship moored
south of the west span of the SFOBB.

Conco beginning to prepare for the construction of the W2 retaining
wall precast slabs.
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Cable packs loaded onto a barge where the wrapping appeared to be
adequate
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